

CRITERION B: RECORD OF TASKS

Task number	Planned action	Planned outcome	Time estimate	Target completion date	Criterion
1	Think about the topic and the client	Come up with a specific topic and client	1 week	10.09.2019	A
2	Discuss the idea with the Computer Science teacher	Get the idea approved by the teacher	1 week	17.09.2019	A
3	Have the first consultation with my client	Obtain a clear description of the problem and the requirements for the solution	1 week	24.09.2019	A
4	Talk with my CS teacher about my solution in relation to the assessment criteria	Obtain reassurance in terms of my solution fulfilling the assessment criteria and being feasible to develop in the given time	1 week	01.10.2019	A
5	Write the cover page, which includes the aim, rationale and success criteria	Express my initial plan for the solution in writing along with success criteria in order to grasp the project better	3 days	04.10.2019	A
6	Think in general about the design of my solution bearing in mind future extensibility	Have a clear and realistic vision of the actions that I will need to undertake	1 week	11.10.2019	B/D
7	Fill in the Record of Tasks form	Set internal deadlines for myself in order to be able to hand in the first draft of the work in time	2 days	13.10.2109	B
8	Draw graphical visualisations of output	Have a clear picture of the GUI of the program	1 week	20.10.2019	B

9	Draw detailed flowcharts and UML diagrams and write a brief summary of the methods used	Have a clear vision of the specific code that I will need to write	2 weeks	03.11.2019	B
10	Create a test plan	Be ready to test the program once the code is written	3 days	06.11.2019	B
11	Write the code bit by bit, remembering about unit testing until a working first version of the product is developed	Create the first version of the program	4 weeks	06.12.2019	C
12	Iteratively test the program against the success criteria according to the test plan and make sure the program is extensible, make small changes to the design or structure of the code, add comments to the code and ensure that classes and methods are used	Create a final version of the program	2 weeks	20.12.2019	C/D
13	Update the flowcharts, UML diagrams and the method summary to match the actual code	Finish the design documentation part of the project	1 week	27.12.2019	B
14	Record a video of the working program showing that the product functions well	Document the functionality of the program	3 days	30.12.2019	D
15	Have the second meeting with Mrs xx to conduct alpha testing and discuss the project's extensibility	Get the feedback from my client in order to be able to evaluate my program	1 week	07.01.2020	E
16	Evaluate the product including Mrs xx remarks and make	Assess the overall quality, functionality and extensibility of the	1 week	14.01.2020	E

	recommendations for further improvement of the project	work			
--	--	------	--	--	--

Word count: 0